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California Bay-Delta Program
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Conveyance Program

South Delta Actions

8500 cfs Operations —
Permanent Operable
Barriers

Clifton Court Fish
Screens — 10,300 cfs
Operations

Tracy Fish Test Facility

Lower San Joaquin Flood
Control Project

o Old-River & Rock Slough
WQ Improvement Projects

North Delta Actions

CVP/SWP Intertie

Delta Cross Channel
Reoperation

Through-Delta Facility
North Delta Flood

Control and Ecosystem
Restoration Project

FranksTract

Actions

e Delta Mendota Canal
/ California Aqueduct
Intertie

e Clifton Court Forebay
| Tracy Pumping Plant
Intake Intertie

Other Actions
e Temporary Barriers
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Multi-Year Program Plan Years 6 -9

SOUth Delta ACtlonS Conveyance Program

Schedule Budget Comments

8500 cfs Operations — | FEIR/EIS Dec 05 $120.7M Total
Permanent Operable |C.C. Dec 07 $87.1 M Constr.
Barriers

Clifton Court Fish Under reevaluation $300M - $1.4B | SD Fish Facility
Screens — Forum
10,300 cfs Operations evaluating

technical &
economic issues

Tracy Fish Test Under reevaluation $20M - $283M | SD Fish Facility
Facility Forum
evaluating
technical &
economic issues

Lower San Joaquin Work plan being Yet to be State GF

Flood Improvements | reevaluated by COE determined eliminated; COE
seeking cost-
sharing

B.C. - Begin construction; C.C. - Complete construction




North Delta Actions

Multi-Year Program Plan Years 6 -9
Conveyance Program

Schedule

Comments

Delta Cross Channel
Reoperation

C.S.R. Fall 07
(tentative)

Studies requiring
more time than
expected

Through-Delta Facility

C.S.R. Fall 07
(tentative)

Studies requiring
more time than

expected

North Delta Flood Control
and Ecosystem Restoration
Project

C.E.

A.

Sep 05
Sep 06

Construction funds
yet to be secured

C.S.R. — Complete study report

C.E. - Complete environmental documents

A. - Seek authority to construct




Multi-Year Program Plan Years 6 — 9
Conveyance Program

CVP/SWP Intertie Actions

Schedule Comments

Delta Mendota EA/IS Nov 04 Increase in

Canal/California Aqueduct| B.C. 400cfs Oct 05 capacity to be
Intertie C.C. 06 evaluated by
Oct 06

Clifton Court Forebay/ Uncertain Uncertain | Studies to begin
Tracy Pumping Plant In Year 6 issues
Intake Intertie

B.C. - Begin construction
C.C. - Complete construction




Multi-Year Program Plan Years 6 -9
Conveyance Program

Other Actions

Schedule Budget Comments

Temporary Barriers Annually until POB | $42 M total Will end upon

Project $7.1 M annually | operation of
POBs

POB - Permanent Operable Barriers




Multi-Year Program Plan Years 6 — 9
Conveyance Program

Major Activities

« Completing environmental documents
and constructing facilities

- 8500 cfs, Temporary/Permanent Barriers

- North Delta Flood Control & Ecosystem
Restoration Project

- DMC/CA Aqgueduct Intertie (EA/IS completed)




Multi-Year Program Plan Years 6 —9
Conveyance Program

Major Activities (cont’d)

« Continuing studies and evaluations

- Delta Cross Channel Reoperation
- Through Delta Facility
- Lower San Joaquin Flood Control Project

« Reevaluating

- Clifton Court Fish Screens
- Tracy Fish Test Facility




Multi-Year Program Plan Years 6 — 9
Conveyance Program

Major Program Issues:

 Funding commitmer

Lower San Joaquin River F

ts needed

ood Control Project

North Delta Flood Control and Ecosystem

Restoration Program

« Schedule delays

Most projects affected




Send comments to:

Don Kurosaka, Program Manager
Bay-Delta Office, DWR

1416 Ninth Street, Room 252-18A
Sacramento, CA 95814-5515

Email: donk@water.ca.gov




